GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase X - Visakhapatnam District – Package No. AP 19 XA 104 - Road from Bowda to Palada of Chintapalli (M) – Post facto extension of Agreement Time up to 31-12-2014 for a period of (184) days without imposing penalty – Accorded - Orders – Issued.

- - - -